COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2010

ESTI MATE SUMVARY 09: 38: 05
CONTI D: C17717 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17717-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 62.0  DAYS TI NE ALLOW 60 WORK DAYS
|-76 MEDI AN CABLE BARRI ER (TL-4) PERCENT TIME:  103. 33 ORI G TI ME ALLOW 48 WDRK DAYS
PROJECT NQ 0761- 205
|-76 MEDI AN CABLE BARRI ER (TL-4)
NAME OF ROAD: 076A
PROJECT COUNTI ES: VELD, REQ ON 4
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPCRATED PAY PER OD ENDI NG 10/ 15/ 2010 DATE TI ME STARTED 05/ 24/ 2010
4850 CGEl GER BLVD DATE LET 04/ 15/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2010 DATE TI ME STOPPED 10/ 15/ 2010
DATE CONTRACT EXECUTED 05/ 19/ 2010 DATE ACCEPTED 10/ 15/ 2010
COLORADO SPRI NGS CO 80915 719/ 596- 9226 DATE NOTI CE TO PROCEED 05/ 24/ 2010
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMI:  $ 517, 516. 28 PARTI Cl PATI NG $ 4,315.00 $ 0. 00
AWARD PROQJECT AMT: $ 427, 135. 50 NON- PARTI Cl PATI NG 513, 201. 28 30, 903. 30
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 517, 516. 28 30, 903. 30
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 517, 516. 28 30, 903. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6, 407. 03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 511, 109. 25 30, 903. 30
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 511, 109. 25 30, 903. 30
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 30, 903. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17717-BID ESTI MATE RUN 11/ 09/ 2010
PRQIECT: 00761- 205 ESTI MATE NO 0003 09: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATCR CMD 2 71. 000 71. 000
EACH 0. 000 0. 00
4. 25000 71. 000 301.75
0010 203-01500 BLADI NG CMD 2 126. 500 105. 500
HOUR 21. 000 1, 575. 00
75. 00000 126. 500 9, 487. 50
0015 203-01597 POTHCOLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0016 203-00060 EMBANKMENT NMATERI AL ( COVWPLETE I N PLACE) MCR 150. 000 150. 000
CcY 0. 000 0. 00
24. 00000 150. 000 3, 600. 00
0020 208-00002 *ERCSI ON LOG (12 | NCH) 244. 000 44. 000
LF 200. 000 1, 200. 00
6. 00000 244.000 1, 464. 00
0025 208-00004 *SI LT BERM 273. 100 273. 100
LF 0. 000 0. 00
11. 00000 273. 100 3,004. 10
0030 208-00034 *GRAVEL BAG 309. 500 259. 500
LF 50. 000 187.50
3. 75000 309. 500 1, 160. 63
0035 208-00045 CONCRETE WASHOUT STRUCTURE 3. 000 3. 000
EACH 0. 000 0. 00
125. 00000 3. 000 375.00
0040 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0045 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 80. 000 80. 000
HOUR 0. 000 0. 00
33. 00000 80. 000 2,640. 00
0050 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 40. 000 40. 000
HOUR 0. 000 0. 00

90. 00000 40. 000 3, 600. 00



CONTI D C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17717-BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: C0761- 205 ESTI MATE NO 0003 09: 38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00205 *ERCSI ON CONTROL  SUPERVI SOR CMO 2 85. 500 71. 500
HOUR 14.000 462. 00
33. 00000 85. 500 2,821.50
0060 210-00810 RESET GRCUND SI GN 4. 000 4.000
EACH 0. 000 0. 00
50. 00000 4.000 200. 00
0061 210-01200 RESET END ANCHORAGE MCR 2.000 2.000
EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00
0065 212-00006 *SEEDI NG ( NATI VE) CMD 2 5. 000 0. 000
ACRE 5. 000 3, 250. 00
650. 00000 5. 000 3, 250. 00
0070 213-00002 *MJULCH NG (WEED FREE HAY) CMD 2 5. 000 2.500
ACRE 2.500 1, 500. 00
600. 00000 5. 000 3, 000. 00
0075 213-00061 *MULCH TACKI FI ER CMD 2 1, 400. 000 700. 000
LB 700. 000 2,275.00
3. 25000 1, 400. 000 4, 550. 00
0080 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 139. 000 139. 000
SY 0. 000 0. 00
2.00000 139. 000 278.00
0085 507-00101 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED CMD 2 20, 406. 000 20, 406. 000
LF 0. 000 0.00
6. 60000 20, 406. 000 134, 679. 60
0090 601-01000 CONCRETE CLASS B 0. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 606-20014 *TENSI ONED CABLE BARRI ER (TL-4) CMD 2 20, 406. 000 20, 406. 000
LF 0. 000 0. 00
10. 45000 20, 406. 000 213,242.70
0100 606-21010 END ANCHORAGE ( TENSI ONED CABLE BARRI ER) CMD 2 8. 000 8. 000
EACH 0. 000 0.00
3, 100. 00000 8. 000 24, 800. 00



CONTI D C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17717-BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: C0761- 205 ESTI MATE NO 0003 09: 38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0101 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACING MR 75. 000 75. 000
LF 0. 000 0. 00
18. 00000 75. 000 1, 350. 00
0105 612-00001 DELI NEATOR (TYPE |) CMD 2 58. 000 58. 000
EACH 0. 000 0. 00
17. 50000 58. 000 1, 015. 00
0110 612-00003 DELI NEATOR (TYPE I 11) 13. 000 13. 000
EACH 0. 000 0. 00
19. 00000 13. 000 247.00
0115 626-00000 *MOBI LI ZATI ON 1. 000 0. 705
LS 0. 295 15, 658. 60
53, 080. 00000 1. 000 53, 080. 00
0120 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 625. 00
2, 500. 00000 1. 000 2,500. 00
0125 630-00000 *FLAGE NG CMO 2 89. 500 89. 500
HOUR 0. 000 0. 00
17. 00000 89. 500 1,521. 50
0130 630-00007 *TRAFFI C CONTRCOL | NSPECTI ON CMO 2 29. 000 26. 000
DAY 3. 000 405. 00
135. 00000 29. 000 3,915. 00
0135 630-00012 *TRAFFI C CONTROL MANAGEMENT CMO 2 43. 000 38. 000
DAY 5. 000 1, 560. 00
312. 00000 43. 000 13, 416. 00
0140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 7.200
EACH 0. 800 16. 80
21. 00000 8. 000 168. 00
0145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 37.000 33. 300
EACH 3.700 192. 40
52. 00000 37.000 1, 924. 00
0150 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 30. 000 27.000
EACH 3. 000 156. 00
52. 00000 30. 000 1, 560. 00



CONTI D C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17717-BID ESTI MATE RUN 11/ 09/ 2010
PRQIECT: 00761- 205 ESTI MATE NO 0003 09: 38: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 220. 00
1, 100. 00000 2.000 2, 200. 00
0160 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPI
5 EACH 0. 200 105. 00
525. 00000 2.000 1, 050. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 150. 000 135. 000
EACH 15. 000 232. 50
15. 50000 150. 000 2,325.00
0170 630-80380  *TRAFFI C CONE 350. 000 315. 000
EACH 35. 000 542. 50
15. 50000 350. 000 5,425. 00
0175 630-85040  *| MPACT ATTENUATCOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TE
(TEMPCRARY) EACH 0. 200 740. 00
3, 700. 00000 2.000 7, 400. 00
0180 700-70010  F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0185 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70016  F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00

. 00000 0. 000 0.00

[y



CONTI D C17717 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17717-BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: C0761- 205 ESTI MATE NO 0003 09: 38: 05
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0201 700-70015 F/ A MOBI LI ZATI ON CMD 2 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620-00001 FI ELD OFFI CE (CLASS 1)

0210 620-00011 FI ELD LABORATCRY (CLASS 1)

0215 620-00020 SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $

1. 000
EACH
4, 000. 00000

0. 000
EACH
1, 700. 00000

1. 000

315. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

513,201.28 % 30,903.30 % 513, 201. 28
1. 000
0. 000 0. 00
1. 000 4, 000. 00
0. 000
0. 000 0. 00
0. 000 0. 00
1. 000
0. 000 0. 00
1. 000 315. 00
4,315.00 $ 0.00$ 4, 315. 00
517,516.28 $ 30,903.30 % 517, 516. 28



